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d4 Noy 1969
TMMORANDUM FOR THE RECORD B

SUBJECT: Site and Utility As-Buillt Drawings of CIA Headquarters,
RE-LO-269-69C

1. A meeting was held at 1300 hours on 10 November 1969
at the McLean Group Forces Office of the General Services
Administration (GSA) for the purpose of firmly establishing
the scope of work of the subject project.

2. Those present for the meeting included the following:

25X1A9a George A. Bower - GSA
John P. Allen - GSA
J. vO, Weaver -~ GSA

25X1A9a

i 3. The purposes of this meeting were as follows:

é a. To insure close coordination between the work

! GSA does, Real Estate and Construction Division's (RECD)

f requirements, and any work that other Agency components
may have underway or in mind.

1. The Real Estate and Construction Division's goal
is to get the most useful end results from GSA consistent
with both GSA and RECD interests.

c. Primarily, we want exterior utility locations
on a map (drawing) of a size we can use and keep updated.

d. Other purposes included:
(1) Establish scales of drawings.

(2) Establish priorities for accomplishment
within funding.

(3) Establish tentative schedule for accomplishment.

; (4) Explore GSA's participation in funding
% since this project will be mutually advantageous.

gL 9 TETS
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SUBJECT: Site and Utility As-Built Drawings of CIA Headquarters,

RE-L0-269-69C

4. The scope of work attached to the initial work request

was reviewed in detail and the following conclusions and decisions
were reached:

a. Aerial photographs at a scale of 1" = 200' on
51 contour intervals will be available to the architect-

engineer (A&E) in December when_ receives them.

b. This project will pasically be a compilation
of the property and boundaries of the Headquarters area.
Tt will require a great deal of actual physical checking
and reconciliation with drawings that GSA presently has
on file or can obtain from CIA of the original and additional

construction.

c. The architect-engineer should include the utilities
on separate drawings for each utility system with appropriate
orofiles as necessary.

d. The composite drawing of the area should be on
a 1" = 100' scale and on & 36" x 42" standard sheet; the

utility and detail sheets cshould be on a 1" = 100' scale
on 36" x 42" standard sheets also.

e. The priority of accomplishment of the project
should conform with the numbering system on the scope of
work (Attachment 1) with the exception that 2c should be
accomplished in the following priority:

(1) Steam and condensate return lines, chilled
water lines.

(2) Domestic water lines.

(3) Electricity - to include security lighting
and streetlighting.

{4) Telephone lines.

(5) Sewer lines.

(6) Storm drainage lines.

(7) Paved areas (in square yards of surface) .

(8) Omit gas lines since none exist according
to Mr. Weaver.
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" SUBJECT: Site and Utility As-Built Drawings of CIA Headguarters,
RE-L0O-269-69C

£. The architect-engineer will have access to all

T drawings held by Group Forces, RECD, other Agency components,
and GSA, Region 3. They will not all necessarily be as-
builts but more likely construction drawings.

g. It was stressed to Mr. Bower and Mr. Allen to
check with their people at Region 3, especially a Mr. Dave
Fair of the Construction Division, concerning plans to
package all of the CIA as-built projects together. It
was also pointed out that there would be possibkble overlaps
with this project and the Emsrgency Power Study, Utilities
Study, and other similar jobs.

25X1A9%9a
h. 1t was agreed that I ou14 discuss
the feasibility with Jim Stewart, GSA, Design and Construction
Division, of not using the "same old A&E's" that are used
on every job at Headgquarters. The Real Estate and Construction
Division feels it is important to get new blood and new '
perspectives on these projects.

i

i. A tentative time schedule was surmised as follows:

(1) November 1969 - January 1970 - Write scope,
check scope, contact professional services, write
contract, assign project coordinator.

(2) February 1970 - June 1970 - Award contract,
tentative, intermediate, prefinal, final reviews of
drawings. i

(3) September 1970 - Acceptance of drawings.

j. The Real Estate and Construction Division would
Like suitable, permanent, composite, mylar drawings to
use for update and reference of the CIA Headquarters area.

STATINTL 4. Copies of these minutes will be sent to all persons

25X1A9a who attended the meeting. If there is disagreecment confusion,
‘ or correction on any points, please contactg— at

code

5. Mr. Bower and Mr. Allen should inform their seniors
of this memorandum since we agreed to pursue an informal ‘wiritten
communication channel in order to save time and expedite

information.
SIGNE:
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SUBJECT: Site and Utility As-Built Drawings of CIA Headquarters,
RE-L0O-269-69C

Distribution: ieial
Oricg - OL/RECD Official
— J. P. Allen (C/Design Branch, GSA)

25X1A9%a L _ G. A. Bgue ection, Design Branch, GSA)
© - oL/BPS
i - GSA Bldgs.
25X1A% 1 - OL/LSD/SMFB
i - OL/RECD/EB Chrono
1 - OL Reader File
25X1A%a

STATINTL
on./secr/== N -~ N
(14 November 1969
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